SAN ANTONIO
AAIRPORT SYSTEM

Terminal B

Contractor: Clark/Byrne JV
ETA: 10/31/2010
% of Completion: 31.2

All excavation work is completed, along

with building piers and basement cast-in-
place walls at the north end of the Terminal
B gate concourse. Concrete work for the
basement level of the gate-concourse area is
complete. Form work and steel reinforcing is
being placed for upcoming concrete pours,
and the underground plumbing is nearing
completion.

Hydronics / CUP

Contractor: Clark/Byrne JV
ETA: 03/2010
% of Completion: 0.0

The Central Utility Plant (CUP) Package
replaces the existing CUP with the greater
capacity needed for the new terminal
structures. This Package includes: design,
manufacture, delivery, installation and
commissioning of the new CUP, including all
necessary controls and connections; hydronic
piping from the new CUP to a distribution
tree servicing the terminals; and a stand-
alone redundant air-cooled chiller system for
the FAA Tower.

2 Tier Roadway

Contractor: Archer Western
ETA: 5/31/2010
% of Completion: 36.7

The current ring-roadway system serving the
exiting terminal complex is being reworked.
The upper/lower level structure in front of
Terminal 1 is being extended to the west with
bridge and surface work currently underway.
This construction work has necessitated
alternate temporary roadways for passenger
drop off and pick up and has had the greatest
impact on airport customers.
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Shown above is a view of the north ramp-
level operations space under the Terminal
B gate-concourse area. The basement level
cast-in-place walls are complete.

The west end of Terminal 1 is shown near the
future entrance to Terminal B. The excavated
area is being prepared for the installation of

the concrete slab supporting the basement.

Hydronic lines have been installed adjacent to the lower level of the short-term garage.

Looking west from the Terminal 1 upper deck,
this view shows rows of concrete columns for
the future bridge deck. Terminal 2 is in the
background.
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With Terminal 1 in the background, this view
shows the west end of the existing upper level
roadway deck as it is being prepared for
connection to the future bridge deck.

Terminal B MEP/IT Systems, Exterior Envelope and Finishes: Bids received and being evaluated.
Terminal 1/B Consolidated Baggage Handling System: Call for bids coming in February.
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